
N00236.002878 
ALAMEDA POINT 

DEPARTMENT OF THE NAVY SSIC NO. 5090.3 
BASE REALIGNMENT AND CLOSURE 

PROGRAM MANAGEMENT OFFICE WEST 
1455 FRAZEE RD, SUITE 900 
SAN DIEGO, CA 92108-4310 

5090 
Ser BPMOW.AB/0527 
May 1,2007 

Ms. Anna-Marie Cook 
U.S. EPA 
Region IX 
75 Hawthorne Street 
San Francisco, CA 94105-3901 

Ms. Dot Lofstrom 
Department of Toxic Substances Control 
8800 California Center Drive 
Sacramento, CA 95826-3200 

Mr. Erich Simon 
San Francisco Bay Regional Water Quality Control Board 
1515 Clay Street, Suite 1400 
Oakland, CA 94612 

Dear Federal Facility Agreement Members: 

Subj: REQUEST FOR EXTENSION, INSTALLATION RESTORATION SITE 2, FINAL 
FEASIBILITY STUDY REPORT, ALAMEDA POINT, ALAMEDA, CALIFORNIA 

At the request of the Department of Toxic Substances Control, the Navy is submitting this 
extension letterfor the IR Site 2 Final Feasibility Study (FS) Report in accordance with the 
Alameda Naval Air Station.Federal Facility Agreement (FFA), Section 14. There is mutual 
agreement between the Parties that the specified extension constitutes good cause. With this 
30 day extension,the agencies will receive the IR Site 2 Final Feasibility Study (FS) Report on 
June 4,2007. All subsequent milestones would also be adjusted by 30 days. 

If you have any questions or comments, please call Mr. Andrew Baughman at (619) 532­
0902 or me at (619) 532-0907. 

s~~ 
THOMAS L. MACCHIARELLA 
BRAC Environmental Coordinator 
By direction of the Director 
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Copy to 
Ms. Xuan-Mai Tran 
U.S. EPA 
Region IX 
75 Hawthorne Street 
San Francisco, California 94105-3901 

Mr. Peter Russell 
Russell Resources, Inc. 
950 Northgate Drive, Suite 313 
San Rafael CA 94903 

Ms. Debbie Potter 
Alameda Reuse and Redevelopment Authority 
950 W. Mall Square, Building 1 
Alameda, CA 94903 
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. Blind copy to: 

.,EVR.DS(Admin. Rec. (3 hard copies)) 
BPMOW.AB (Andrew Baughman) 
BPMOW.JK (John Kowalczyk) 
BPMOW.TM (Thomas Macchiarella) 
X Drive File 
Read File 
Serial File 

Writer: A.Baughman, Code CA06.AB 2-0902 
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Typist: B. Foster, Code BPMOW.BF, 2-0914, MD:\SITE 2 FINAL FS REQUEST FOR 
EXTENSION\1 MAY 07 
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